
Wasilla Main Street

Reconstruction Project

Purpose and Need of  
the project:

Improving local mobility for people and freight.

»» Travel Efficiency – increase traffic 
circulation, decrease delays, increase 
north-south corridor connectivity.

»» Congestion – reduce 
intersection delay.

»» Safety – reduce crash rates, 
minimize railroad conflicts, 
separate pedestrians.



Schedule & Next Steps
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Design 
Submittal

2016 2017 2018 2020
Indicates Public Meeting

Wasilla Main Street Project Schedule

Construction 
Begins

Construction 
Ends75% 

Plans-in-Hand Design Submittal 
and Public Meeting 
Begin ROW appraisal and 
acquisition stage

30% 
Local Review 
Design Submittal 
Public Meeting
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»» Revise and finalize 30% design and collect stakeholder 
feedback.

»» Advance the design to approximately 75%
ശശ Once the design is 75% complete, DOT&PF can begin 
the Right-of-Way process Indicates Public Meeting

What’s Next? 




